From: Danny Mapili - WPD-C
To: Patrick J. Murray
Cc: Kaan Dilber; Andrea Mango; Joshua Hill; Terry Lamb Sr.; Edwin Lopacki - WPIB
Subject: Re: CD"s Preparation and Project Meetings
Date: Wednesday, June 01, 2016 11:06:44 AM

Thanks Patrick.

Josh, please advise when the comments are expected to be submitted. Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
NCR-PBS U.S. General Services Administration
Room 7919 (Station 7360)
P 202-219-0376 | M 703-678-8289

On Wed, Jun 1, 2016 at 10:53 AM, Patrick J. Murray <pmurray@akridge.com> wrote:

> Danny, no problem, OTJ will send me a list of Items they are working on for the 100% CDs; I will compile these into "meeting minutes". Please advise when FERC will be providing their written comments. We expected this information on Friday, 5/27.
>
> Regards,
>
> Patrick Murray
>
> Vice President, Construction Management
>
> T 202.207.3954
>
> M 202.367.8908
>
> **AKRIDGE**
>
> *Invested.*
>
> ---
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Wednesday, June 01, 2016 10:26 AM
> **To:** Patrick J. Murray
> **Cc:** Kaan Dilber; Andrea Mango; Joshua Hill; Terry Lamb Sr.; Edwin Lopacki - WPIB
> **Subject:** CD's Preparation and Project Meetings

Patrick,

I would like to check if OTJ needed to meet with us to make sure that they have everything they need for the CD's Preparation.

Also, please have OTJ issue meeting minutes from last meeting so we can track the action items.

Thanks,

Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

NCR-PBS U.S. General Services Administration

Room 7919 (Station 7360)

P 202-219-0376 | M 703-678-8289